

# M236 Dineiddwg

## Introduction

Honeyman, Keppie & Mackintosh's work for the entrepreneurial baker William Beattie at his estate at Mugdock, N. of Glasgow, was one of the practice's largest projects. The work cost over £34,000, and Beattie paid a total of £1720 in architects' fees. Over a period of nine years, he commissioned the massive sandstone mansion named Dineiddwg (apparently the old Welsh name for Mugdock), itself costing over £18,500; two substantial gate lodges; extensive greenhouses; a large complex of stables with tower, built around a courtyard; a coachman's house; alterations to estate cottages; and various works in the gardens. The work is recorded in six distinct phases in the practice job books, though the dates of several of these overlap. <sup>1</sup>

The lodges have slightly battered apsidal stair-towers – also seen at Ferndean, Barrhead and The Mary Acre, Brechin – and the stable tower is similar to that of the Canal Boatmen's Institute.

The mansion itself is Scots Renaissance in style, with mullioned-and-transomed windows. It was constructed around a central court, with the principal rooms in the two-storey S. and E. ranges, and single-storey kitchens, services and servants' quarters to the N. and W. The S. range includes a large, double-height hall and apsidal stair-tower on the N. side, and a drawing room, dining room and library on the S., with canted bay windows overlooking a terrace. These public rooms were fitted with elaborate fireplaces, panelling, plasterwork ceilings and stained glass. Photographs and drawings of the house were exhibited at the Royal Scottish Academy in 1907 (459), 1909 (359) and 1913 (462), and published in *Academy Architecture* in 1907 and in 1909, with a ground-floor plan. <sup>2</sup> The plan and three photographs of the interior were also included in a 1908 publication, *Domestic Architecture in Scotland: Illustrations of Scottish Domestic Work of Recent Years*, and an interior elevation drawing and brief description of the hall appeared in the *Builder* as late as 1920. <sup>3</sup>

In the late 1960s, the N. and W. ranges, and the dining room, hall ingleneuk and adjacent store were demolished and replaced by an outdoor swimming pool. <sup>4</sup>

**Authorship:** The Scots Renaissance style of the exterior of the mansion, and the Jacobean-inspired panelling, carving and plasterwork of the interior all point to the work of John Keppie. Surviving drawings for the gate lodges and stables are signed by Keppie, though apparently drawn by a number of different draughtsmen within the practice. According to the architect W. S. Moyes, who worked in Honeyman, Keppie & Mackintosh's office at this time, Dineiddwg was designed by John Keppie. <sup>5</sup> The job-book entries are written almost entirely in Keppie's hand.

**Cost from job book:** Phase 1: £6166 10s 0d; Phase 2: £5779 19s 2d; Phase 3: £18,533 4s 0d; Phase 4: £941 18s 9d; Phase 5: £812 11s 1d; Phase 6: £1444 6s 0d.

**Status:** Standing buildings; house partially demolished in late 1960s; greenhouses largely demolished

**Current use:** Residential; stables now converted to residential (2014)

**Listing category:** B: Listed as 'Mugdock, Dineiddwg and front garden gate' and 'Mugdock, Dineiddwg, main entrance gate pier and gate at west lodge'

**Historic Scotland/HB Number:** 15336; 15337

**RCAHMS Site Number:** NS57NE 66

**Grid reference:** NS 55993 76686

## Chronology

### 1903

3 October: Earliest accepted tender, for over 1000 yards of railings at 'Craigend'. <sup>1</sup>

### 1904

26 January: William Beattie pays Honeyman, Keppie & Mackintosh £100. <sup>2</sup>

15 March: Earliest payment for railings. <sup>3</sup>

4 May: Drawings for two gate lodges at Mugdock, Stirlingshire, approved by Stirlingshire Western District Committee. <sup>4</sup>

13 August: Tender accepted for 'hothouses' at 'Craigend'. <sup>5</sup>

31 October: Earliest payment for hot-houses. <sup>6</sup>

### 1905

12 April: Drawings for a coachman's house at Mugdock are approved. <sup>7</sup>

31 March: Tenders accepted for stables at Dineiddwg. <sup>8</sup>

29 May: Earliest payment for stables. <sup>9</sup>

7 June: Date of earliest tender acceptances for Dineiddwg house. <sup>10</sup>

4 July: Beattie pays Honeyman, Keppie & Mackintosh £200. <sup>11</sup>

7 September: Earliest payment for house. <sup>12</sup>

### 1906

April: Latest payments for hot-houses. <sup>13</sup>

21 May: Beattie pays Honeyman, Keppie & Mackintosh £400. <sup>14</sup>

### 1907

5 June: Beattie pays Honeyman, Keppie & Mackintosh £300. <sup>15</sup>

22 October: Tenders accepted for alterations to 'cottages at road'. <sup>16</sup>

13 November: Two plans for dwelling houses of two and three rooms, submitted by William Beattie of Dineiddwg, are approved. <sup>17</sup>

20 November: Earliest payment for alterations to cottages. <sup>18</sup>

### 1908

2 April: Beattie pays Honeyman, Keppie & Mackintosh £300. <sup>19</sup>

15 June: Latest payments for stables. <sup>20</sup>

28 October: Latest payment for alterations to cottages. <sup>21</sup>

### 1909

September Latest payment for work at the house. <sup>22</sup>

1 September: Beattie pays Honeyman, Keppie & Mackintosh £420. <sup>23</sup>

7 October: Earliest tender acceptance date for work in the Dineiddwg gardens. <sup>24</sup>

### 1910

13 July: Earliest payment for garden work. <sup>25</sup>

### 1911

1 February: Latest tender acceptance date for garden work. <sup>26</sup>

### 1912

11 January: Latest payments for garden work, gates and gateposts. <sup>27</sup>

## Description

## People

### Clients:

- William Beattie

### Contractors:

- George Adam & Son
- George Borland
- Bromsgrove Guild of Applied Arts
- John Bryden & Sons

- Buchan & Donald
- Burroughs & Watts
- John Cochrane
- Alexander Cousland & Son
- John Crawford
- James Currie & Co.
- Douglas, Hunter & Whitson
- George Ferguson & Sons
- P. & R. Fleming
- Galbraith & Winton
- James Grant
- J. & W. Guthrie & Andrew Wells
- Holmes & Jackson
- Henry Hope & Son
- James Ingleton & Co.
- John Johnstone
- William Kemp & Co.
- J. & R. Lamont
- Walter Macfarlane & Co.
- A. & D. MacKay
- A. & D. McMillan
- Mackenzie & Moncur, Ltd
- A. & J. Main & Co. Ltd
- R. A. McGilvray & Ferris
- A. McKay & Co.
- Milner's Safe Co.
- Moir & Hadden
- Robert Murdoch
- T. Ripley Ker
- George Rome & Co.
- A. McKenzie Ross
- A. & J. Scott
- John Shaw
- J. W. Singer & Sons
- Tatlock & Thomson
- James Taylor jun.
- Thaw & Campbell
- J. H. White [& Son]
- George Wragg[e] Ltd

## Job Book

The job books of Honeyman & Keppie (later Honeyman, Keppie & Mackintosh) are now held by The Hunterian, University of Glasgow and include four volumes related to the Mackintosh period. The books were used by the firm to keep a project-by-project, day-by-day record of contractors, suppliers and expenditure. The name of a project and/or client is usually at the top of the left-hand page, followed by information about tradesmen who tendered. The name of the measurer (quantity surveyor) is usually at the top of the right-hand page, followed by information about payments to contractors and suppliers. All of the data for M236 is entered in the tables below.

Page numbering is not consistent in the job books. Sometimes a single number refers to a double-page spread and sometimes each page is individually numbered. Here, each image of a double-page spread is identified by the number given at the top of the left-hand page. (Images of all of the pages from the four job books can be found at [Browse Job Books](#), [Visit Book and Cash Book](#).)

The following information about M236 has been extracted from the job books:



Job book: 53062  
Page: 35



Job book: 53062  
Page: 36



Job book: 53062  
Page: 37



Job book: 53062  
Page: 38

**Client:** William Beattie

**Measurer:** Douglas, Hunter & Whitson

**Tenders:**

Contractor	Type	Address	Date	Value	Accepted
A. & J. Main & Co. Ltd	railings	no data in job book	3 October 1903	no data in job book <sup>1</sup>	yes (no data in job book)
A. & J. Fail	main road & drains	Glasgow	no data in job book	£1323 5s 6d	no
W. & W. Neilson	main road & drains	Glasgow	no data in job book	£1291 9s 0d	no
Daniel Murray	main road & drains	Maryhill	no data in job book	£922 16s 5d	no
Alexander Stark & Sons	main road & drains	Glasgow	no data in job book	£1039 11s 9d	no
James Currie & Co.	railings	Maryhill, Glasgow	23 December [1903]	£638 8s 10d	yes (23 December [1903])
Andrew Jackson	railings	Kirkintilloch	no data in job book	£960 6s 6d	no
George Butler	railings	[illegible] Hall, Milngavie	no data in job book	£756 3s 9d	no
P. & W. Anderson	Mason work on Gate Lodge	no data in job book	no data in job book	no data in job book	no data in job book
Alexander Muir & Sons	Mason work on Gate Lodge	no data in job book	no data in job book	£654 0s 0d	no data in job book
John Paterson & Son	Mason work on Gate Lodge	no data in job book	1904	£564 0s 0d	no
Robert Murdoch	Mason work on Gate Lodge	no data in job book	12 March [1904]	<sup>2</sup>	yes (12 March [1904])
James Goldie & Son	Mason work on Gate Lodge	no data in job book	no data in job book	£697 17s 0d	no
E. C. Morgan & Son	Mason work on Gate Lodge	no data in job book	no data in job book	£574 0s 0d	no
John Kirkwood	Mason work on Gate Lodge	no data in job book	no data in job book	<sup>3</sup>	no
J. H. White	Mason work on Gate Lodge	no data in job book	no data in job book	£564 4s 10d	no
Currie & Co.	Mason work on Gate Lodge	no data in job book	no data in job book	£536 4s 8d <sup>4</sup>	no
Mathew Henderson	Wright work	no data in job book	no data in job book	£221 7s 0d	no
James Grant	Wright work	no data in job book	no data in job book	£192 0s 10d	no
Hunter & Marshall	Wright work	no data in job book	no data in job book	no data in job book	no
William McCall & Son	Wright work	no data in job book	no data in job book	£219 10s 1d	no
Thomas Whyte	Wright work	no data in job book	no data in job book	no data in job book	no

A. & D. McMillan	Wright work	no data in job book	no data in job book	£180 8s 7d	yes (no data in job book)
Alexander Knox & Son	Wright work	17-23 George Street, Mile-end	no data in job book	no data in job book	no
R. A. McGilvray & Ferris	Plaster work	no data in job book	no data in job book	£27 14s 9d	no
George Rome & Co.	Plaster work	no data in job book	no data in job book	£31 3s 5d	no
William Forbes	Plaster work	no data in job book	no data in job book	£28 19s 3½d	no
William Tonner & Son	Plaster work	no data in job book	no data in job book	£25 11s 9d	no
George Borland	Plaster work	Milngavie	4 March	£19 15s 7d	yes (no data in job book)
A. & D. MacKay	Slater work	no data in job book	14 March	£52 0s 0d	yes (no data in job book)
John Anderson	Slater work	no data in job book	no data in job book	£53 4s 0d	no
A. M. Ross & Son	Slater work	no data in job book	no data in job book	£52 7s 3d	no
James Ingleton & Co.	Plumber work	no data in job book	no data in job book	£14 14s 11d	yes (no data in job book)
Fyfe & Allan Ltd.	Plumber work	no data in job book	no data in job book	£45 0s 0d	no
William Anderson	Plumber work	no data in job book	no data in job book	£49 7s 4d	no
Colin Turner	Plumber work	no data in job book	no data in job book	£53 4s 0d	no
John Twaddle	Plumber work	no data in job book	no data in job book	£47 19s 11d	no
Robert Murdoch & Son	Septic tank etc.	no data in job book	1 June	£111 19s 0d	no data in job book (no data in job book)
A. & J. Scott	Painter work of lodges	no data in job book	23 November 1904	£59 10s 0d	yes (no data in job book)
John Bryden & Sons	Window blinds in lodges	no data in job book	17 December [1904]	£7 12s 6d	yes (no data in job book)
Mackenzie and Moncur Ltd.	Work for hothouses	no data in job book	13 August 1904	£1434 2s 0d <sup>5</sup>	yes

Robert Murdoch & Son	Artificer work for 'Garden. walls. & outhouses'	no data in job book	no data in job book	£1343 0s 0d	no
Peter Anderson	Artificer work for 'Garden. walls. & outhouses'	Auchterarder	no data in job book	£1176 3s 7d	no
Alexander Muir & Son	Artificer work for 'Garden. walls. & outhouses'	no data in job book	no data in job book	£1445 0s 0d	no
John Kirkwood	Artificer work for 'Garden. walls. & outhouses'	no data in job book	no data in job book	£1463 0s 0d	no (no data in job book)
J. H. White [& Son]	Artificer work for 'Garden. walls. & outhouses'	no data in job book	11 January 1905	£657 12s 5d <sup>6</sup>	yes
J. H. White [& Son]	Artificer work for 'Garden. walls. & outhouses'	no data in job book	17 April 1906	£25 0s 0d <sup>7</sup>	yes
John Shaw	Artesian Well	Canal Works Patricroft near Manchester	no data in job book	'1st 50ft. 5/6 per ft. 2nd 50 ft. 7/6 per foot. 3.50. 9/6 and rising 2/- per foot. Whinstone double these prices lap welded tubes. 3/2 per ft. £22.10 per freight of plant & railway fares'	yes (30 January 1905)

#### Payments (trades):

Name	Type	Payment out sum	Measurer fee payments
A. & J. Main & Co. Ltd	Railings	<b>First installment:</b> 15 March 1904 <b>Final installment:</b> 12 August 1904 <b>Payment date:</b> 12 August 1904 £393 19s 0d	
Tatlock & Thomson	Analysis of water	<b>Payment date:</b> 7 April [1904] £1 1s 0d	
James Grant	Joiner	<b>Payment date:</b> 31 August [1904] £35 0s 0d <sup>8</sup>	
Tatlock & Thomson	Analysis of water	<b>Payment date:</b> 12 September [1904] £1 1s 0d	
James Currie & Co.	Main road and drains	<b>First installment:</b> 11 April [1903] <b>Final installment:</b> 22 November 1904 £1115 6s 6d <sup>9</sup>	
A. & J. Main & Co. Ltd	Gates and Railings	<b>First installment:</b> February 1905 <b>Final installment:</b> 18 July 1906 £36 5s 6d <sup>10</sup>	
Robert Murdoch	Mason work	<b>First installment:</b> 23 September 1904 <b>Final installment:</b> 16 Mat 1905 £1301 8s 11d <sup>11</sup>	
A. & D. McMillan	Wright work	<b>First installment:</b> 8 September 1904 <b>Final installment:</b> 17 May 1905 <b>Payment date:</b> 17 May 1905 £361 9s 8d <sup>12</sup>	
George Borland	Plaster work	<b>First installment:</b> 21 September [1904] <b>Final installment:</b> 24 January (1905) £35 4s 7d <sup>13</sup>	
A. & D. MacKay	Plaster work	<b>First installment:</b> 27 August [1904] <b>Final installment:</b> 27 April 1905 £103 7s 11d <sup>14</sup>	



James Ingleton & Co.	Plumber work	<b>First installment:</b> 12 December [1904] <b>Final installment:</b> 27 April 1905 £112 1s 8d <sup>15</sup>	
A. & J. Scott	Painter work	<b>Payment date:</b> 17 March [1905] £59 10s 0d <sup>16</sup>	
John Bryden & Sons	Window blinds	<b>First installment:</b> 27 July [1905] <b>Final installment:</b> 14 December [1906] £12 17s 6d <sup>17</sup>	
Mackenzie & Moncur, Ltd	Mason and brick work	<b>First installment:</b> 1 December 1904 <b>Final installment:</b> 10 April 1906 £1537 8s 0d <sup>18</sup>	
Moir & Hadden	Road surveying	<b>Payment date:</b> 4 March [1904] £43 1s 6d <sup>19</sup>	
J. H. White [& Son]	Artificer work	<b>First installment:</b> 19 April 1905 <b>Final installment:</b> 30 April 1906 £591 8s 9d	£8 8s 0d
John Shaw	Artesian Well	<b>First installment:</b> 8 April <b>Final installment:</b> 10 October £426 8s 0d <sup>20</sup>	

#### Payments (suppliers):

Name	Service	Payment date	Payment sum
James Taylor jun.	'grates & ranges in lodges'	23 February 1905	£25 10s 0d
Alexander Cousland & Son	'wire at. Fernery'.	8 April 1904	£6 6s 8d
John Johnstone	Inspector	<b>First installment:</b> 14 September 1904 <b>Final installment:</b> 10 March 1908	£564 4s 4d

**Measurer fee payment:** £690 18s 6d (9 September 1909 <sup>22</sup> )

#### Phase 2: Stables, 1905–7

 Job book: 53062 Page: 84	 Job book: 53062 Page: 85	Job book: 53062 Page: 86
---	--	-----------------------------

**Measurer:** Douglas, Hunter & Whitson

#### Tenders:

Contractor	Type	Address	Date	Value	Accepted
Robert Murdoch & Sons	Mason work	no data in job book	1905	£4414 0s 0d	no
Peter Anderson	Mason work	Auchterarder	1905	£4439 0s 0d	no
Alexander Muir & Son	Mason work	no data in job book	1905	£4966 0s 0d	no
J. H. White [& Son]	Mason work	no data in job book	1905	£4397 1s 10d <sup>23</sup>	yes (31 March 1905)
James Goldie & Son	Mason work	no data in job book	1905	no data in job book	no
John Paterson & Sons	Mason work	no data in job book	1905	£4865 0s 0d	no
E. C. Morgan & Son	Mason work	no data in job book	1905	£4006 7s 9d	no
Thaw & Campbell	Mason work	no data in job book	1905	£4999 3s 1d	no
Matthew Henderson	Wright work	no data in job book	1905	£1453 11s 6d	no
Thomas Brown	Wright work	no data in job book	1905	£1462 10s 5d	no
James Grant	Wright work	no data in job book	1905	£1231 0s 9d	no

A. & D. McMillan	Wright work	Milngavie	1905	£1165 5s 10d <sup>24</sup>	yes (31 March 1905)
William Lightbody & Son	Wright work	no data in job book	1905	£1172 17s 7d	no
Alexander Knox & Son	Wright work	no data in job book	1905	£1181 9s 0d	no
James Morrison	Wright work	no data in job book	1905	£1289 0s 5d	no
A. & G. Gray	Wright work	no data in job book	1905	£1431 17s 8d	no
Benzies & Scott	Wright work	no data in job book	1905	£1193 10s 0d	no
R. A. McGilvray & Ferris	Plaster work	no data in job book	1905	£189 11s 6d	no
George Rome & Co.	Plaster work	no data in job book	1905	£159 17s 0d	no
William Forbes	Plaster work	no data in job book	1905	£204 11s 10d	no
William Tonner & Son	Plaster work	no data in job book	1905	£164 1s 2d	no
George Borland	Plaster work	Milngavie	1905	£130 13s 4d <sup>25</sup>	yes (31 March 1905)
James Ingleton & Co.	Plumber work	no data in job book	1905	£454 10s 0d	yes (31 March 1905)
Fyfe & Allan Ltd.	Plumber work	no data in job book	1905	£455 0s 0d	no
William Anderson	Plumber work	no data in job book	1905	no data in job book	no
Colin Turner	Plumber work	no data in job book	1905	£482 0s 0d	no
John Twaddle	Plumber work	no data in job book	1905	£498 0s 0d	no
A. & D. Mackay	Slater work	no data in job book	[1905]	£409 8s 6d	no
John Anderson	Slater work	no data in job book	[1905]	£487 9s 0d	no
A. McKenzie Ross	Slater work	no data in job book	1905	£404 14s 8d	yes (31 March 1905)
A. & G. Robertson	Slater work	no data in job book	1905	£405 16s 11d	no
W. & D. Mailer	Slater work	no data in job book	1905	£412 0s 0d	no




#### Payments (trades):

Name	Type	Payment out sum	Measurer fee payments
J. H. White [& Son]	Mason & Brick work	<b>First installment:</b> 29 May 1905 <b>Final installment:</b> 16 August 1907 £3484 18s 0d	£46 5s 0d
A. & D. McMillan	Wright work	<b>First installment:</b> 7 September 1905 <b>Final installment:</b> 16 January 1907 £1000 1s 6d	£13 5d 0d
George Borland	Plaster work	<b>First installment:</b> 15 November [1905] <b>Final installment:</b> 11 August 1906 £110 13s 0d	£1 11s 6d
James Ingleton & Co.	Plumber work	<b>First installment:</b> 16 October 1905 <b>Final installment:</b> 16 January 1908 £665 7s 9d	£8 5s 0d
A. McKenzie Ross	Slater work	<b>First installment:</b> 24 November 1905 <b>Final installment:</b> 12 July 1907 £371 16s 4d <sup>26</sup>	£5 5s 0d
A. & J. Scott	Painter work	<b>Payment date:</b> 15 June 1908 £123 7s 1d <sup>27</sup>	£2 2s 0d

#### Payments (suppliers):

Name	Service	Payment date	Payment sum
John Bryden & Sons	'Blinds'	22 May 1906	£3 10s 0d
Buchan & Donald 'per J. Milwain. CA. Trustee'	no data in job book	6 June (1906)	£20 5s 6d



Job book: 53062 Page: 90	 Job book: 53062 Page: 91	 Job book: 53062 Page: 92	 Job book: 53062 Page: 93
-----------------------------	---	---	---

Client: William Beattie

Tenders:

Contractor	Type	Address	Date	Value	Accepted
John Paterson & Son	Mason & Brick work	no data in job book	7 June 1905	£6066 17s 6d	no
E. C. Morgan & Son	Mason & Brick work	no data in job book	7 June 1905	£5731 7s 4d	no
Peter Anderson	Mason & Brick work	Auchterarder	7 June 1905	£6085 4s 8d	no
J. H. White [& Son]	Mason & Brick work	no data in job book	7 June 1905	£5749 4s 11d 28	yes (28 June [1905])
Alexander Muir & Son	Mason & Brick work	no data in job book	7 June 1905	£5895 3s 8d	no
Thaw & Campbell	Mason & Brick work	no data in job book	7 June 1905	£6801 15s 4d	no
Robert Murdoch & Sons	Mason & Brick work	no data in job book	7 June 1905	no data in job book	no
James Goldie & Son	Mason & Brick work	no data in job book	7 June 1905	no data in job book	no
James Morrison	Wright work	no data in job book	[1905]	£921 3s 4d	no
Mathew Henderson	Wright work	no data in job book	[1905]	£969 4s 10d	no
A. & D. McMillan	Wright work	no data in job book	[1905]	£833 10s 0d	no
James Grant	Wright work	no data in job book	[1905]	£835 16s 8d	no
A. & G. Gray	Wright work	no data in job book	[1905]	£1125 14s 7d	no
George Ferguson & Sons	Wright work	no data in job book	[1905]	£813 17s 0d	yes (26 June [1905])
William Lightbody & Son	Wright work	no data in job book	[1905]	£1109 3s 11d	no
Thomas Brown	Wright work	no data in job book	[1905]	£917 19s 11d	no
Alexander Knox & Son	Wright work	no data in job book	[1905]	£845 15s 9d	no
A. & G. Robertson	Slater work	no data in job book	[1905]	£413 17s 9d	no
A. Mackenzie Ross	Slater work	no data in job book	[1905]	£435 6s 11d	no
John Anderson	Slater work	no data in job book	[1905]	£458 4s 5d	no
W. & D. Mailer	Slater work	no data in job book	[1905]	£425 0s 0d	no
A. & D. MacKay	Slater work	no data in job book	[1905]	£409 0s 0d	yes (28 June [1905])
Colin Turner	Plumber work	no data in job book	7 June 1905	£1565 0s 0d	no

William Anderson	Plumber work	no data in job book	7 June 1905	£1578 0s 0d	no
James Ingleton & Co.	Plumber work	no data in job book	7 June 1905	£1471 11s 5½d <sup>29</sup>	yes (26 June [1905])
Fyfe & Allan	Plumber work	no data in job book	7 June 1905	£1523 6s 5½d	no
Mackenzie & Moncur, Ltd	Drying Apparatus	no data in job book	30 January 1907	£40 0s 0d <sup>30</sup>	yes
James Cormack & Sons	Heating	no data in job book	1906	£352 0s 0d	no
James Boyd & Sons	Heating	no data in job book	1906	£389 17s 2d	no
Mackenzie & Moncur, Ltd	Heating	no data in job book	1906	£350 0s 0d <sup>31</sup>	yes (15 November 1906)
Henry [illegible] & Sons	Heating	[illegible]	1906	£533 0s 0d	no
H. H. Martyn & Co. Ltd.	Joiner & Furnishings	160 Bothwell Street	(1906)	£5803 0s 0d	no
George Ferguson & Son	Joiner & Furnishings	no data in job book	1906	£4501 18s 2d	no
Matthew Henderson	Joiner & Furnishings	no data in job book	1906	£4410 0s 0d	no
James Grant	Joiner & Furnishings	no data in job book	1906	£4546 16s 5d	no
James Morrison	Joiner & Furnishings	no data in job book	1906	£4230 17s 1d	no
Wylie & Lochhead	Joiner & Furnishings	no data in job book	1906	£4435 0s 0d	no
John Cochrane	Joiner & Furnishings	no data in job book	1906	£3970 5s 7d	yes (7 March 1906)
R. A. McGilvray & Ferris	Plasterer	no data in job book	1906	£647 0s 0d	no
George Rome & Co.	Plasterer	no data in job book	1906	£566 0s 0d	yes (7 March 1906)
William Tonner & Sons	Plasterer	no data in job book	1906	no data in job book	no
William Forbes	Plasterer	no data in job book	1906	£559 0s 0d	no
John Forbes	Plasterer	no data in job book	1906	no data in job book	no
Joseph [ill. Jaydon]	Plasterer	no data in job book	1906	£596 0s 0d	no
Galbraith & Winton	Tile & Marble work	no data in job book	7 March 1906	£579 1s 7d	yes
Kean & Wardrope	Tile & Marble work	no data in job book	7 March 1906	£670 11s 3d	no
John Youden & Co. Ltd.	Tile & Marble work	no data in job book	7 March 1906	no data in job book	no
Staffordshire Tileries	Tile & Marble work	no data in job book	7 March 1906	£586 16s 11d	no
George Adam & Son	Wrought Iron Gates	no data in job book	19 February 1906	£128 0s 0d <sup>32</sup>	yes
David M. Tyre	Wrought Iron Gates	no data in job book	19 February 1906	£124 0s 0d	no
J. W. Singer & Son Ltd.	Wrought Iron Gates	Frome	19 February 1906	£269 0s 0d	no

Joseph Graydon	Plaster work-Ordinary Plaster	no data in job book	1906	£520 3s 11d	no data in job book
William Forbes	Plaster work-Ordinary Plaster	no data in job book	1906	£545 0s 0d	no data in job book
R. A. McGilvray & Ferris	Plaster work-Ordinary Plaster	no data in job book	1906	£568 0s 0d	no data in job book
George Rome & Co.	Plaster work-Ordinary Plaster	no data in job book	1906	£620 0s 0d	no data in job book
J. H. White [& Son]	Boundary Walls & Fireplaces	no data in job book	1 March 1906	£1623 0s 0d	yes
George Wragg[e] Ltd	Shut casements	no data in job book	14 August 1906	£122 11s 0d	yes
J. & W. Guthrie & Andrew Wells	Glass Work	no data in job book	30 January 1907	£90 1s 0d <sup>33</sup>	yes
R. A. McGilvray & Ferris	Carved Work	no data in job book	11 May 1906	£205 0s 0d <sup>34</sup>	yes
Walter Macfarlane & Co.	Electrics	no data in job book	27 September	£64 0s 0d <sup>35</sup>	yes
A. & J. Scott	Painter work	no data in job book		no data in job book	yes (8 January 1907)
Charles Carslson & Son	Painter work	no data in job book	no data in job book	no data in job book	no
H. L. Anderson & Co.	Painter work	no data in job book	no data in job book	no data in job book	no
J. & W. Guthrie & Wells	Painter work	no data in job book	no data in job book	no data in job book	no
C. & T. Bowie Fisher & Co.	Painter work	no data in job book	no data in job book	no data in job book	no
Burroughs & Watts	Billiard Equipment	no data in job book	23 January 1907	£251 15s 0d <sup>36</sup>	yes (23 January 1907)
P. & R. Fleming	Grates	no data in job book	no data in job book	£76 18s 6d <sup>37</sup>	yes (9 February 1907)

#### Payments (trades):

Name	Type	Payment out sum	Measurer fee payments
J. H. White [& Son]	Mason & Brickwork	<b>First installment:</b> 7 September 1905 <b>Final installment:</b> 17 January 1908 £5743 12s 10d	£71 10s 0d <sup>38</sup>
George Ferguson & Sons	Wright work	<b>First installment:</b> 28 December 1905 <b>Final installment:</b> 20 August 1906 £837 15s 9d	£10 15s 0d <sup>39</sup>
A. & D. MacKay	Slater work	<b>First installment:</b> 6 April [1906] <b>Final installment:</b> 24 June 1907 £430 6s 0d <sup>40</sup>	
James Ingleton & Co.	Plumber work	<b>First installment:</b> 16 October 1905 <b>Final installment:</b> 16 January 1908 £2416 7s 0d <sup>41</sup>	£30 15s 0d <sup>42</sup>
Mackenzie & Moncur, Ltd	Heating	<b>First installment:</b> 22 November [1906] <b>Final installment:</b> 9 July 1908 £777 5s 5d <sup>43</sup>	
John Cochrane	Joiner & Furnishings	<b>First installment:</b> 19 December [1906] <b>Final installment:</b> 14 September 1909 £4967 2s 10d	£48 15s 0d <sup>44</sup>

George Rome & Co.	Plaster work [illegible] plaster	<b>First installment:</b> 2 August 1906 <b>Final installment:</b> 16 January 1908 £740 0s 3d	£9 15s 0d <sup>45</sup>
Galbraith & Winton	Tile & Marble work	<b>First installment:</b> 9 April 1907 <b>Final installment:</b> 16 January 1908 £475 4s 9d	£4 4s 0d <sup>46</sup>
George Adam & Son	Wrought Iron Gates	<b>First installment:</b> 22 August [1905] <b>Final installment:</b> 25 January 1906 £190 19s 0d <sup>47</sup>	
Milner's Safe Co.	Safe	<b>Payment date:</b> 30 May 1907 £364 11s 9d <sup>48</sup>	
J. H. White [& Son]	Boundary walls & fireplaces	<b>First installment:</b> 30 April 1906 <b>Final installment:</b> 19 June 1907 £1369 15s 7d <sup>49</sup>	£15 15s 0d <sup>50</sup>
George Wragg[e] Ltd	Shut casements	<b>First installment:</b> October 2[ill.] <b>Final installment:</b> 31 July £123 6s 6d	
J. & W. Guthrie & Andrew Wells	Glass work	<b>Payment date:</b> 9 August [1907] £91 6s 0d <sup>51</sup>	
R. A. McGilvray & Ferris	Carved work	<b>First installment:</b> 21 January 1907 <b>Final installment:</b> 24 July 1907 <sup>52</sup> £422 0s 0d	
A. & J. Scott	Painter work	<b>Payment date:</b> 15 June 1908 £971 16s 6d	£11 5s 0d <sup>53</sup>
Walter Macfarlane & Co.	Electrics	<b>Payment date:</b> 29 December 1906 £64 0s 0d	
A. & J. Scott	Painter work	<b>Payment date:</b> 14 June 1907 £300 0s 0d	
Burroughs & Watts	Billiard Equipment	<b>First installment:</b> 8 August 1907 <b>Final installment:</b> 18 January 1908 £251 15s 0d	
P. & R. Fleming	Grates	<b>Payment date:</b> 5 September [1907] £134 3s 0d <sup>54</sup>	

**Payments (suppliers):**

Name	Service	Payment sum	
T. Ripley Ker	Stone	<b>First installment:</b> 21 February 1906 <b>Final installment:</b> 7 December (1906) <sup>56</sup>	£15 10s 0d <sup>55</sup>

**Phase 4: Furniture; electric light fittings; grates; green house, 1907**



Job book: 53062  
Page: 146



Job book: 53062  
Page: 147

**Client:** William Beattie

**Tenders:**

Contractor	Type	Address	Date	Value	Accepted
John Reid & Sons	Furniture	no data in job book	8 April 1907	£152 10s 0d <sup>57</sup>	no
John Reid & Sons	Furniture	no data in job book	8 April 1907	£196 0s 0d <sup>58</sup>	no
John Reid & Sons	Furniture	no data in job book	8 April 1907	£209 10s 0d <sup>59</sup>	no

A. McKay & Co.	Furniture	no data in job book	8 April 1907	£111 10s 0d <sup>60</sup>	no
A. McKay & Co.	Furniture	no data in job book	8 April 1907	£135 10s 0d <sup>61</sup>	no
A. McKay & Co.	Furniture	no data in job book	8 April 1907	£146 10s 0d <sup>62</sup>	yes
Wylie & Lochhead	Furniture	no data in job book	8 April 1907	£139 13s 6d <sup>63</sup>	no
Wylie & Lochhead	Furniture	no data in job book	8 April 1907	£151 1s 6d <sup>64</sup>	no
Wylie & Lochhead	Furniture	no data in job book	8 April 1907	£168 9s 0d <sup>65</sup>	no
William Kemp & Son	Grates	no data in job book	[8 April 1907]	no data in job book <sup>66</sup>	yes
John Bryden & Sons	Blinds	11 May 1907	£50 7s 0d <sup>67</sup>	yes	
Wylie & Lochhead	Stair carpets etc.	5 July 1907	£76 18s 0d	no	
John Cochrane	Furniture	22 July 1907	£104 5s 0d <sup>68</sup>	no	
A. McKay & Co.	Furniture	[22 July 1907]	£11 7s 0d <sup>69</sup>	no	
Mackenzie & Moncur Ltd	Additional green house	20 August 1907	£163 0s 0d	no	
William Kemp & Co.	Fenders	30 August 1907	£102 1s 0d	yes	
Mackenzie & Moncur	Drying houses	11 September 1907	£75 0s 0d	yes	
P. & R. Fleming	Flagpole and galvanizing	19 September 1907	£17 5s 0d <sup>70</sup>	yes	
J. & R. Lamont	Boundary wall gates	19 September 1907	no data in job book	yes	
George Rome & Co.	altering chimney piece	2 June 1909	£5 11s 8d	yes	

#### Payments (trades):

Name	Type	Payment out sum
A. McKay & Co.	Furniture	<b>Payment date:</b> 7 September 1907 £166 10s 0d <sup>71</sup>
John Bryden & Sons	Window blinds	<b>Payment date:</b> 20 August 1907 £60 10s 6d
William Kemp & Co.	Grate fenders and electric light fittings etc.	<b>First installment:</b> 23 October <b>Final installment:</b> 19 August 1908 £672 17s 1d <sup>72</sup>
J. & R. Lamont	boundary wall gates	<b>Payment date:</b> 22 October 1907 £40 0s 0d
George Rome & Co.	Altering chimney piece	<b>Payment date:</b> 2 June 1909 £5 11s 8d

#### Payments (suppliers):

Name	Service	
George Adam & Son	'Iron gutter'.	£2 10s 0d

#### Phase 5: Alteration of Cottages at road, 1907–8



Job book: 53062  
Page: 166



Job book: 53062  
Page: 167



Job book: 53062  
Page: 168

**Client:** William Beattie

**Tenders:**

Contractor	Type	Address	Date	Value	Accepted
J. & R. Lamont	Mason work	Milngavie	22 October 1907	£218 9s 11d	yes
A. & D. McMillan	Wright work	Milngavie	22 October [1907]	£243 15s 7d	yes
John Cochrane	Wright work	no data in job book	22 October [1907]	£261 1s 3d	no
George Borland	Plaster work	Milngavie	22 October [1907]	£52 10s 4d	yes
George Rome	Plaster work	Glasgow	22 October [1907]	£80 0s 0d	no
James Ingleton & Co.	Plumber work	no data in job book	22 October [1907]	no data in job book	no data in job book
A. Mackenzie Ross	Slater work	no data in job book	[22 Octoer 1907]	£67 10s 0d	no
A. & D. MacKay	Slater work	no data in job book	22 Octoer [1907]	£62 0s 0d	yes
John Cochrane	Oak settle in Billiard Room	no data in job book	22 October 1907	£29 5s 0d	yes
J. & W. Guthrie & Andrew Wells	Stained Glass	no data in job book	29 November	£100 0s 0d <sup>73</sup>	yes
A. McKay & Co.	no data in job book	no data in job book	19 December [1907]	£29 0s 0d <sup>74</sup>	yes
[ill.]ley & Co.	Grocer	no data in job book	6 May 1908	£5 13s 9d <sup>75</sup>	no

#### Payments (trades):


Name	Type	Payment out sum	Measurer fee payments
J. & R. Lamont	Mason work	<b>First installment:</b> 20 November 1907 <b>Final installment:</b> 30 June 1908 £313 6s 8d <sup>76</sup>	£4 16s 3d <sup>77</sup>
George Borland	plaster work	<b>First installment:</b> January 1908 <b>Final installment:</b> 29 September 1908 £57 12s 6d	£0 17s 6d <sup>78</sup>
A. & D. MacKay	Slater work	<b>First installment:</b> 16 April <b>Final installment:</b> 29 September £112 8s 5d <sup>79</sup>	£1 11s 6d <sup>80</sup>
A. & D. McMillan	Wright work	<b>First installment:</b> 6 January [1907] <b>Final installment:</b> 28 October 1908 £190 0s 0d	£3 13s 6d <sup>81</sup>
J. & W. Guthrie & Andrew Wells	Stained Glass	<b>First installment:</b> 11 August 1908 <b>Final installment:</b> 16 February 1909 £100 0s 0d <sup>82</sup>	
A. McKay & Co.	Not specified	<b>Payment date:</b> 21 May £39 3s 6d <sup>83</sup>	

**Measurer fee payment:** £261 16s 0d

#### Phase 6: Stonework at terrace; garden features; dining room furniture, 1909–11



Job book: 53063  
Page: 28



Job book: 53063  
Page: 29



Job book: 53063  
Page: 31

**Client:** William Beattie

Measurer: Douglas, Hunter & Whitson

Tenders:

Contractor	Type	Address	Date	Value	Accepted
J. H. White & Sons	Stonework at Terrace	no data in job book	7 October 1909	£200 0s 0d <sup>84</sup>	no
Alexander Muir & Son	Stonework at Terrace	no data in job book	7 October 1909	£189 16s 0d	no
Thaw & Campbell	Stonework at Terrace	no data in job book	7 October 1909	£163 12s 11d	yes
Peter Anderson	Stonework at Terrace	Auchterarder	7 October 1909	no data in job book	no
Thaw & Campbell	Stone Archway	no data in job book	14 March 1910	£36 5s 0d	yes
Henry Hope & Son	Windows in Morning Room	no data in job book	7 June 1910	£23 0s 0d	yes
Mackenzie & Moncur, Ltd	Alterations of heating	no data in job book	5 August [1910]	£37 10s 0d <sup>85</sup>	yes
Thaw & Campbell	Stone Gateway & Steps	no data in job book	14 November 1910	£57 10s 0d	yes
Daniel McCallum	Stone Gateway & Steps	no data in job book	[14 November 1910]	£92 0s 0d	no
Holmes & Jackson	Stone Gateway & Steps	no data in job book	25 November 1910	£6 0s 0d <sup>86</sup>	yes
Charles Henshaw	Wrot Iron Gate	no data in job book	25 November 1910	£45 0s 0d	no
J. W. Singer & Sons	Wrot Iron Gate	no data in job book	23 November 1910	£48 10s 0d	yes
Thaw & Campbell	Stone Sundial	no data in job book	14 November 1910	£37 0s 0d <sup>87</sup>	yes
Daniel McCallum	Stone Sundial	no data in job book	[14 November 1910]	£56 0s 0d	no
Holmes & Jackson	Stone Sundial	no data in job book	25 November 1910	£17 6s 0d <sup>88</sup>	yes
Holmes & Jackson	Stone Pavillion and Terrace	no data in job book	1 February 1911	£271 17s 8d <sup>89</sup>	no
John Cochrane	sideboard	no data in job book	February 1911	£132 0s 0d	no data in job book
A. McKay & Co.	sideboard	no data in job book	February 1911	£109 4s 8d	no data in job book
James Grant	sideboard	no data in job book	February 2011	£74 12s 10d	no data in job book
A. McKay & Co.	Chair Dining Room	no data in job book	February 1911	£15 0s 0d	no data in job book
Bromsgrove Guild of Applied Arts	Lead Figures	no data in job book	February 1911	£373 5s 0d <sup>90</sup>	yes (no data in job book)
Bromsgrove Guild of Applied Arts	Engraved Bronze dial	no data in job book	no data in job book	£5 10s 0d	yes (1 August 1911)
Bromsgrove Guild of Applied Arts	Bronze Gnomon	no data in job book	no data in job book	£4 4s 0d	yes (1 August 1911)
Bromsgrove Guild of Applied Arts	Bronze work	no data in job book	no data in job book	£10 10s 0d <sup>91</sup>	no
Bromsgrove Guild of Applied Arts	Bronze work	no data in job book	no data in job book	£15 0s 0d <sup>92</sup>	no
John Cochrane	Gates	no data in job book	no data in job book	£17 6s 0d <sup>93</sup>	yes (23 August 1911)



James Grant	Gates	no data in job book	no data in job book	£17 0s 0d	no
James Grant	no data	9 October 1909	£48 4s 0d	yes	

#### Payments (trades):








Name	Type	Payment out sum	Measurer fee payments
Thaw & Campbell	Stonework at Terrace	<b>Payment date:</b> 13 July 1910 £244 10s 1d	
Henry Hope & Son	Windows	<b>Payment date:</b> 25 November 1910 £23 0s 0d <sup>94</sup>	
Thaw & Campbell	Mason work at oriel	<b>Payment date:</b> 7 February 1911 £174 12s 11d	£1 6s 3d <sup>95</sup>
J. W. Singer & Sons	Gate to circle	<b>Payment date:</b> 17 June 1911 £48 10s 0d	
Thaw & Campbell	Stone work	<b>Payment date:</b> 3 July 1911 £450 0s 0d <sup>96</sup>	
Holmes & Jackson	Carving work	<b>Payment date:</b> 11 January 1912 £23 0s 0d <sup>97</sup>	
Bromsgrove Guild of Applied Arts	Bronze sundial & Gnomon	<b>Payment date:</b> 12 January 1912 £16 0s 0d	
John Cochrane	Teak Gates	<b>Payment date:</b> 11 January 1912 £17 6s 0d	
James Grant	no data in job book	<b>Payment date:</b> 24 November 1909 £48 4s 0d	

#### Payments (suppliers):

Name	Service	Payment date	Payment sum
John Crawford	'Carving chair'.	27 January 1910	£16 0s 0d
James Johnstone	'Joiner work'.	27 January 1910	£3 5s 0d
A. & J. Scott	'Wax polishing'.	27 January 1910	£0 17s 6d
J. W. Singer & Sons	'Iron Gate'	28 July 1910	£16 10s 0d
James Ingleton & Co.	'Plumber work at oriel'.	22 March 1911	£13 15s 5d <sup>98</sup>
John Cochrane	'Joiner work at oriel, new bookcases etc.'	22 March 1911	£283 6s 1d <sup>99</sup>
Mackenzie & Moncur, Ltd	'Heating'.	25 April 1911	£55 10s 0d
R. A. McGilvray & Ferris	'Plaster work'.		£9 15s 0d

## Documents

## Images







Entrance doorway, c. 1905



Study, c. 1905



Hall, c. 1905



Fireplace, c. 1905



Billiard room, c. 1905

## Bibliography

### Published

- John Gifford, Frank Arneil Walker and Richard Fawcett, *Buildings of Scotland: Stirling and Central Scotland*, New Haven, CT, and London: Yale University Press, 2002, p. 620
- James Nicoll, ed., *Domestic Architecture in Scotland: Illustrations of Scottish Domestic Work of Recent Years*, Aberdeen: Daily Journal, 1908, pls 23–6
- David Stark, *Charles Rennie Mackintosh and Co.*, Catrine, Ayrshire: Stenlake Publishing, 2004, p. 225
- *Academy Architecture*, 32, July 1907, p. 99; 36, July 1909, pp. 92–5
- *Builder*, 19, 23 July 1920, p 93

### Unpublished

- Stirling Council Archives Service: Register of New Buildings, Western District, 1900–38, p. 4, no. 8, 4 May 1904; p. 6, no. 7, 12 April 1905; p. 10, no. 18, 13 November 1907

### Notes:

**1:** The name 'Dineiddwg' appears for the first time in the practice job books when the second of phase of work, the stables, was recorded. The house is the third phase. The first phase recorded in the job books, which included the gate lodges, greenhouses and other work on the estate, appeared under the name Craigend. O.S. maps preceding and following this first phase, and surviving drawings for the gate lodges, show the work was carried out at the same location as the house and stables and was not connected with Craigend Castle or stables located a few miles N.W. 'Mugdock' is recorded as the location in the planning application for the gate lodges and for Beattie's first payment to Honeyman, Keppie & Mackintosh. Stirling Council Archives Service: Register of New Buildings, Western District, 1900–38, p. 4, no. 8, 4 May 1904; The Hunterian, University of Glasgow: John Honeyman & Keppie / Honeyman, Keppie & Mackintosh / Keppie Henderson cash book, 1889–1917, GLAHA 53079, p. 82.

**2:** *Academy Architecture*, 32, July 1907, p. 99; 36, July 1909, pp. 92–5.

**3:** James Nicoll, ed., *Domestic Architecture in Scotland: Illustrations of Scottish Domestic Work of Recent Years*, Aberdeen: Daily Journal, 1908, pls 23–6. The published plan differed slightly from the house as constructed: the canted bay at the library, for example, was not shown. *Builder*, 19, 23 July 1920, p. 93.

**4:** John Gifford, Frank Arneil Walker and Richard Fawcett, *Buildings of Scotland: Stirling and Central Scotland*, New Haven, CT, and London: Yale University Press, 2002, p. 620; Historic Scotland listed building reports 15336 and 15337, www.historic-scotland.gov.uk [accessed 5 December 2012]; O.S., Stirlingshire XXVII.14 (25-inch Series, first revision, 1896); Dumbartonshire XX.13 (25-inch Series, second revision, 1914); O.S. NS57 (1:2500 Series, 1969). Information on the demolition supplied by East Dumbartonshire Council archivist, Janice Miller, 28 November 2012.

**5:** University of Toronto, Roberts Library: letter from W. S. Moyes to Thomas Howarth, 29 April 1947, B96-0028/017(13)

**6:** The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 35.

**7:** The Hunterian, University of Glasgow: John Honeyman & Keppie / Honeyman, Keppie & Mackintosh / Keppie Henderson cash book, 1889–1917, GLAHA 53079, p. 82.

**8:** The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 35.

**9:** Stirling Council Archives Service: Register of New Buildings, Western District, 1900–38, p. 4, no. 8, 4 May 1904.

**10:** The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 37.

**11:** The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 37.

**12:** Stirling Council Archives Service: Register of New Buildings, Western District, 1900–38, p. 6, no. 7, 12 April 1905.

- 13: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, pp 84–5.
- 14: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 84.
- 15: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 90.
- 16: The Hunterian, University of Glasgow: John Honeyman & Keppie / Honeyman, Keppie & Mackintosh / Keppie Henderson cash book, 1889–1917, GLAHA 53079, p. 93.
- 17: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 90.
- 18: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 37.
- 19: The Hunterian, University of Glasgow: John Honeyman & Keppie / Honeyman, Keppie & Mackintosh / Keppie Henderson cash book, 1889–1917, GLAHA 53079, p. 100.
- 20: The Hunterian, University of Glasgow: John Honeyman & Keppie / Honeyman, Keppie & Mackintosh / Keppie Henderson cash book, 1889–1917, GLAHA 53079, p. 109.
- 21: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 166.
- 22: Stirling Council Archives Service: Register of New Buildings, Western District, 1900–38, p. 10, no. 18, 13 November 1907.
- 23: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 166.
- 24: The Hunterian, University of Glasgow: John Honeyman & Keppie / Honeyman, Keppie & Mackintosh / Keppie Henderson cash book, 1889–1917, GLAHA 53079, p. 116.
- 25: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 85.
- 26: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 166.
- 27: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 91.
- 28: The Hunterian, University of Glasgow: John Honeyman & Keppie / Honeyman, Keppie & Mackintosh / Keppie Henderson cash book, 1889–1917, GLAHA 53079, p. 128.
- 29: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53063, p. 28.
- 30: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53063, p. 28.
- 31: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53063, p. 28.
- 32: The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53063, p. 28.
- 33: 'No 3478 5/5½ per yd.', 'accepted. No 3479 5/6½ per yd.', 'end & angle pillars 16/3 each'.
- 34: Tender for 'Dunmore Stone' £558 10s, tender for 'Plean Stone' (accepted) £544 10s.
- 35: Tender for 'Dunmore Stone' £548 4s 8d, tender for 'Plean Stone' £568.
- 36: Tender for 'Dunmore or Plean'.
- 37: Comprises tender for 'Mason & Brick work' of £587; 'Structural woodwork glazing painting etc' of £589; 'Heating all complete' of £192; '4½ brick walls under cement paths on forced soil' of £6; 'Cast iron frame work for slate slab stages' of £20; 'Trellising on roof & back wall of Tomato House' £6 18s 0d; 'Sp[illegible] portable flooring for Chrysanthemums' of £5 14s 0d; 'Screw down valves' of £5 10s 0d; '[?] Cornish Boilers' of £10; 'non conducting compositions on boilers and leading pipes' of £12.
- 38: Amended offer for 'Garden. walls. & outhouses. Artificer work'.
- 39: Tender for 'pointing Garden walls with p.c. both sides'.
- 40: Payment for 'Bookcases for Parkhall'.
- 41: Payment 'including extension of road' and '½ measurers fee' of £11 5s 0d.
- 42: Payments made for 'gate and altering railings' of £10 19s 0d; for 'altering of railings and pillars' of £2 14s 0d; for 'alteration at fence' of £1 5s 6d; for 'Gate at garden entrance and alterations of railing at stable' of £21 7s 0d.
- 43: Including payment for '½ measurers fee' of £12 5s 0d. There is a note of payments for 'East Lodge' of £576 12s 9d and for 'West Lodge' of £571 16s

0½d. Total of £1148 8s 9½d less 'dis.' £2 8s 4½d. Payment for 'septic tank' and 'balance jobbing & drains' of £111 19s 0d.

44: Includes payments for 'East Lodge' of £180 11s 9½d and for 'West Lodge' of £180 17s 10½d made 17 May 1905. Payment for '½ measurers fee' of £4 4s 0d.

45: The sum includes payment for 'East Lodge' and for 'West Lodge'. Payment for '½ measurers fee' of 10s 6d.

46: Sum includes payment for 'stripping roof [illegible] ladder etc.'. '½ measurers fee £1 6s 3d'.

47: Sum comprises payment for 'East Lodge' of £54 16s 6½d, for 'West Lodge' of £50 11s 6½d and for 'pump & sundries' of £6 13s 7d. '½ measurers fee' £1 6s 3d.

48: Payment for 'painter work of lodges'.

49: Sum comprises payment for 'window blinds' of £7 16s 0d and for 'window blinds at stables' of £5 1s 6d.

50: Payment 'including jobbing & alterations and additions'.

51: Payment for 'surveying [illegible] & roadway and giving levels of sewars'.

52: Sum comprises payments for '102 ft. & half freight through whin.' of £71 9s 3d; for '102 to 176. whin.' of £67 19s 0d; for '176 to 257 whin.' of £95 7s 1d; for '257 to 340 whin. portion soft.' of £122 19s 9d and for '[illegible] & testing'.

53: The payments list starts on the right hand page of p. 38 and finishes on the left hand page. The Hunterian, University of Glasgow: Honeyman, Keppie & Mackintosh job book, GLAHA 53062, p. 38.

54: '½ of this sum retained from contractors'.

55: Amended offer from £4407 18s 2d.

56: Amended from £1164 5s 10d.

57: Amended from £129 12s 8d

58: Payment for 'stable offices'; 'rough casting at Green houses'; 'jobbing & repairing slates after explosion'; 'snowboards. pointing raggles etc. at stable Room after explosions'.

59: Payment for 'painter work'; 'jobbing noticeboard.'; chair etc.'

60: Amended from £5759 4s 11d

61: Amended from £1476 19s 0d.

62: Tender for 'drying apparatus' of £29. Tender for 'altering boiler & stop valve' of £21.

63: Tenders made for '[illegible] pipes' £25 10s 0d and for 'alterations of radiators' £25.

64: Tender of £60 made on 31 July 1906 for 'railing at side of gate'.

65: Tender for 'Hall windows Norman slabs; Hall windows ground & upper floors; Hall [illegible] work do. do.; Staircase windows do do.; Library Inglework [illegible] shut; Billiard Room; window under stair shut'.

66: Comprises: £95 for 'Mantlepiece in Hall'; £27 10s 0d for '1 [mantlepiece] in Business Room'; £10 for '2 shields in doorway about 2.8 & 1.6'; £15 for 'Carving over doorway 5.0 & 3.6 overall'; £5 for '1 shield about 2.6 & 2.9'; £7 10s 0d for '1 Piece at Drawing Rm. 2.0 & 2.6, 9.0 & 1.9'; £9 10s 0d for '2 scrolls at Billiard Rm. 2.3 & 2.4'; £9 for '1 shield at Drawing Rm. gable. 2.6 & 3.0'; £9 for '2 shields at Gate Posts'; £17 10s 0d for '14 bosses at Billiard Rm. 12" & 12" '.

67: Tender for 'Electric standards 8. each'.

68: Tender for 'Billiard Table', dated 23 January 1907 and 'Marking Bd. cues etc.', dated 8 August 1907.

69: Tender for 'Bedroom grates etc.'.

70: Payment for '½ measurer's fee'.

71: Payment for '½ measurer's fee'.

72: 'Jobbing after deduction' of £9 8s 2d included in the total sum paid.

73: 'Including track to pump house'.

- 74:** Payment for '½ measurers fee'.
- 75:** Payment for 'heating meas.!', 'plant houses & [illegible] etc. Laundry stores & drying houses. do jobbing at house'.
- 76:** Payment for '½ measurers fee'.
- 77:** Payment for '½ measurers fee'.
- 78:** Payment for '½ measurers fee'.
- 79:** Payment for 'railing & gates as per est.', 'Bell bracket & [illegible]'.
- 80:** Payment for 'Strong Room' of £193. Payment for 'Safe' of £180. Payment for 'mens time raising safe' of 18s 9d. Sum of £9 7s 0d deducted from final payment.
- 81:** Payment includes 'walls & chimney pulls'.
- 82:** Payment for ½ measurers fee.
- 83:** Payment for 'leaded glass and panel at door'.
- 84:** Comprises: £205 for 'Carving as per offer 7 May 1906'; 'Additional carving on Tower', £18 for '1 panel 3.0 & 6.0'; £16 0s 0d for '2 [panels] 2.6 & 3.6, £8 each'; £23 for '2 [panels] 3.6 & 3.7, £11.10 each'; £10 for 'Two carved lions in stone £5 each'.
- 85:** Payment for '½ measurer's fee'.
- 86:** Payment includes 'kitchen range' for £54 5s 0d.
- 87:** Payment for '[illegible] walls & cottages', 'royalty as before'.
- 88:** The second payment of £ 236 13s 6d is for '[illegible] Dougalston. royalty on Stone'. Payment information also includes a note: 'if claim of £6.5 for surface damage is admitted the amount will be £242.18.6'.
- 89:** £80 for 'Large Wardrobe'; £45 for Small Wardrobe'; £25 for 'Dressing Table' and £12 10s 0d for 'Cheval Glass', all in 'Y[ellow] Pine'.
- 90:** £98 for 'Large Wardrobe'; £50 for Small Wardrobe'; £33 10s 0d for 'Dressing Table' and £14 10s 0d for 'Cheval Glass', all in 'Walnut'.
- 91:** £104 for 'Large Wardrobe'; £55 for Small Wardrobe'; £35 for 'Dressing Table' and £15 10s 0d for 'Cheval Glass', all in 'Mahogany'.
- 92:** £55 for 'Large Wardrobe'; £30 for Small Wardrobe'; £16 for 'Dressing Table' and £10 10s 0d for 'Cheval Glass', all in 'Y[ellow] Pine'.
- 93:** £70 for 'Large Wardrobe'; £35 for Small Wardrobe'; £18 for 'Dressing Table' and £12 10s 0d for 'Cheval Glass', all in 'Walnut'.
- 94:** £75 0s 0d for 'Large Wardrobe'; £38 0s 0d for Small Wardrobe'; £20 0s 0d for 'Dressing Table' and £13 10s 0d for 'Cheval Glass', all in 'Mahogany'.
- 95:** £69 4s 0d for 'Large Wardrobe'; £36 for Small Wardrobe'; £22 9s 6d for 'Dressing Table' and £12 for 'Cheval Glass', all in 'Y[ellow] Pine'.
- 96:** £75 1s 6d for 'Large Wardrobe'; £39 for 'Small Wardrobe'; £23 17s 6d for 'Dressing Table' and £13 2s 6d for 'Cheval Glass', all in 'Walnut'.
- 97:** £84 16s 6d for 'Large Wardrobe'; £43 7s 6d for Small Wardrobe'; £26 5s 0d for 'Dressing Table' and £14 for 'Cheval Glass', all in 'Mahogany'.
- 98:** Tender for 'Morning Room' of £8 10s 0d; for 'Drawing Rm' '2 ea.' @ 11s 10d of £23; for 'Pavonezza Marble' '2 ea.' @ 5s 10d of £11 10s 0d; for 'Billiard Rm' of £21 10s 0d; for 'Dining Rm. in bronze' 'say £8 10s 0d'; for 'Skyros marble' of £6 15s 0d; for 'Hall Ingle' of £7 15s 0d; for 'Pavonezza marble hearth' of £2 5s 0d; for 'Business Rm.' of £5. With the exception of the 'Marble hearth', it is not clear from the job-book entry if these individual tenders were accepted.
- 99:** Tender for '122 Blinds. Fringe 2/ per yard'.
- 100:** Tender comprises amounts for: '1 fumed oak settle' of £37 10s 0d; '1 writing table' of £17 5s 0d; '1 Spanish Mahog[any] Table' of £16 10s 0d; '2 fumed oak tables' of £16 10s 0d each.
- 101:** Tender comprises amounts of: '1 fumed oak settle' of £40; '1 writing table' of £18 10s 0d; '1 Spanish Mah[ogany] table' of £22; '2 fumed oak tables' of £18 10s 0d each.
- 102:** Sum includes tender for 'flagpole' of £13 10s 0d and for 'galvanizing' of £3 15s 0d.
- 103:** Payment for 'all as estimate' of £146 10s 0d; for 'washstand' of £18 15s 0d; for 'altering wardrobe' of £1 5s 0d.
- 104:** Sum comprises payments for: 'grates fenders'; 'electric light fittings etc.' of £600 and for 'grates etc.'

- 105:** Tender for 'Hall Window. Lower Three'. Cost comprises 'Centre Gian Franceso' £25; 'Left. Ambrogio de Predis' £15; 'Right Lorenzo di Credi' £15. for 'Upper Three': 'Centre Artist unknown (Gambarra)' £15; 'Left [illegible]eruccio' £15; 'Right Garbo' £15. The following glass pieces were not accepted: for the 'Library' 'Marco Basaiti' £20; for the 'Staircase' 'Triptich Crevelli' £55 and 'Virgin & Child Taddeo Gaddi' £20.
- 106:** Tender for 'Bureau in Library' of £20 and 'Dressing Glass' of £9.
- 107:** Tender for '5 doz. champagne magnums' & '20 doz champagne [illegible]'.
- 108:** Payment comprises 'steel beams' and 'boundary wall'.
- 109:** Payment of '½ measurers fee'.
- 110:** Payment of '½ measurers fee'.
- 111:** Payment of 'all roughcast. also dog kennels new greenhouse'.
- 112:** Payment of '½ measurers fee'.
- 113:** Payment of '½ measurers fee'.
- 114:** Payment for 'painted glass panels', 'as per offer'.
- 115:** Payment for 'Bureau, Dressing Glass etc.'.
- 116:** 'hand polished [illegible] £14 extra.'
- 117:** Tender for 'alterations at heating'.
- 118:** Tender for 'carving'.
- 119:** Tender for stone is £20 and for carving £17. Accepted tender is of £20.
- 120:** 'panels on Gatepost'.
- 121:** Tender amended from £727 3s 6d. Tender for 'Pavillion' is £470.
- 122:** Tender for 'Boy & Goat group' £100; 'Boy & Bear group' £100; 'Boy & Swan Group' £52 10s 0d; 'Autumn' £42; 'Spring' £42; 'Boy & Lizard' £36 15s 0d.
- 123:** Tender for 'Father Time alt'.
- 124:** Tender for 'Death'.
- 125:** Tender for 'Gates at Tennis Court'.
- 126:** Payment for 'casement'.
- 127:** '½ measurer's fee.'
- 128:** Sum comprises payments for: 'Sun Dial' of £20; 'Gateway & Steps' of £57 10s 0d; 'Work at Terrace' of £268 13s 2d; 'Work at Steps. proportional rates' of £107 4s 10d. This makes a total of £453 8s 0d from which £3 8s 0d is deducted.
- 129:** Payment for 'Carving sundial & panels on Gate posts.'
- 130:** Payment also made for '½ measurer's fee' of 2s 6d.
- 131:** Payment also made for '½ measurer's fee' of £2 2s 0d.

## Mackintosh Architecture: Context, Making and Meaning

Led by The Hunterian, University of Glasgow, funded by the Arts and Humanities Research Council; with additional support from The Monument Trust, The Pilgrim Trust, and the Paul Mellon Centre for Studies in British Art; and collaborative input from Historic Scotland and the Royal Commission on the Ancient and Historical Monuments of Scotland.

[© copyright 2014](#)

[Contact us](#)